
DAILY WORK ORDER 

Wor k Site; Wor k Per i od; 
Bossert Manufacturing 7/24/87 

Contractor; 0. H„ Materials OSC; Jack D„ Harmon 
Contractor Rep.; Paul Street 

WORK PLANNED/AUTHORIZED; 
1.)Continue removal of steel 

debris from the sumps using 

7, 

r eceive 1 empt y roll —of f 
from S & J 

.'Finish neutralising acid/base 
contents of vats and pump intc 
50K pool w/ skid unit 
)Mix and remove sludge from 
bottom of vats 

WORK ACCOMPLISHED FROM 
PREVIOUS WORK ORDER; 

the magnet & drain out Yes 
liquid using 2" pump and 1. ) ( x > 
skid unit 4~! a ) x ) 

2.)Continue to clean-out sumps O 
0 ) X ) 

in Level B & prep for laser 4. ) ) 
3.)Initiate lasering on 1st & 5. X ) 

2nd f1oor of area #13 &. ) X ) 
4.)Finish scraping grease and 7. ) ) 

oil from #12 for laser prep 8. X } 
5.)Load—out 1 PCB roll—off 

dumpster, manifest, & ship? COMMENTS 

No Conti nues 
( 

2 PCB dumpsters 
were loaded out yesterday. 
Neutralization of liquids 
in vats was initiated. 

EQUIPMENT PLANNED/AUTHORIZED; 
(3) Vans (2) Pick-up Truck 
(1) Dec on trailer (3) Bobcats 
(1) Command Post Trailer 
(1> Crew Trailer (3) 12K Pools 
(1.) Portable Eye Wash (1) Cars 
( S ) Rad i oes 1 i ) 50K PooI 
CI) Water Treatment System 

w/ appurtenances 
(2) High-Pressure Water Laser 

w/hoses (1) Mini-Trackhoe 
(20) Propane tanks (1) Hi-Li ft 
(1) Cascade System 
(4) Porta—Johns (1) 955 Loader 
(1) 6—CY Dumpster (1) 3-in 
(4) Submersible Pumps;(3) 2—in 
(3) Sateli tes (2) S.5KW Generate 
(1) Pneumati c For k1i f t 
(1) Hadraulic breaker 

PERSONNEL AUTHORIZED; 
(1) Response Manager 
(2) Laborer 
(1) Lab Technician (2) 
(9) C1ean-up Techni c i an (1) 

EQUIPMENT USED FROM 
PREVIOUS DAY; 

All Authorized 

COMMENTS; 

427692 

(1) Foreman (3) 
(2) Foreman (2) 
(1) Field CIer k 
(4) Clean-up Technician (2) 
(1) Operator (2) 






